M1 TEAM PLAN

Secure University e-Store

University	Al al-Bayt University	**Course**	Secure Electronic Commerce (906425)
Student	Khaled Ayman Abu Jamous	**Group**	G16
Instructor	Dr. Mohammad Ahmad Mohammad Al-Shanwan	**Project type**	Individual (as reported by the student)

1. Purpose

This plan defines the work allocation, responsibilities, coordination approach, and expected M1 outputs for the Secure University e-Store project. It supports traceable work and a final review of each required deliverable.

2. Work Allocation and Responsibilities

The project is being prepared individually by the student listed above. Therefore, all work packages below are assigned to the same student. No additional team members are assumed.

Work package	Assigned to	Responsibilities / output
Requirements Analysis	Khaled Ayman Abu Jamous	Review FR01–FR12, roles, use cases, business rules, and the order state machine. Output: M1_Requirements.pdf.
Database Design	Khaled Ayman Abu Jamous	Define entities, attributes, data types, PK/FK, relationships, constraints, and data classification. Output: M1_ERD.pdf.
Architecture and Data Flow	Khaled Ayman Abu Jamous	Prepare the architecture diagram and purchase/payment DFD, including trust boundaries. Output: M1_Architecture_DFD.pdf.
Security Threat Modeling	Khaled Ayman Abu Jamous	Identify STRIDE threats; map CIA impact and OWASP Top 10; assess likelihood/impact and document controls. Output: M1_STRIDE.xlsx or PDF.
API Design	Khaled Ayman Abu Jamous	Prepare the initial OpenAPI 3 REST API specification. Output: api/openapi.yaml.
Technology Stack and Documentation	Khaled Ayman Abu Jamous	Document the selected stack: Python 3.12, Django, and PostgreSQL 16; organize project documentation.
Version Control and Submission	Khaled Ayman Abu Jamous	Maintain the repository, commit changes, verify M1 files, and create the Git tag M1.

3. M1 Deliverables Checklist

Deliverable	File / location	Responsible
Requirements document	M1_Requirements.pdf	Khaled Ayman Abu Jamous
Entity Relationship Diagram	M1_ERD.pdf	Khaled Ayman Abu Jamous
Architecture diagram and DFD	M1_Architecture_DFD.pdf	Khaled Ayman Abu Jamous
STRIDE threat model	M1_STRIDE.xlsx or M1_STRIDE.pdf	Khaled Ayman Abu Jamous
OpenAPI 3 draft	api/openapi.yaml	Khaled Ayman Abu Jamous
Team plan	M1_TeamPlan.pdf	Khaled Ayman Abu Jamous
Repository and milestone tag	Repository link/archive and Git tag M1	Khaled Ayman Abu Jamous

4. Coordination and Quality Assurance

• Each work package will be checked against the project specification before it is marked complete.

• Files will use consistent names and be stored in the project repository.

• Git commits will use meaningful messages; the M1 milestone will be identified with the tag M1.

• Before submission, verify that PDFs open correctly, the OpenAPI file is valid YAML, and all required deliverables are included.

5. Schedule

M1 target submission date: Friday, 13 November 2026, according to the project schedule available to the student. Confirm any updated date or submission instructions announced by the instructor.

6. Project-Type Note

Important: The student has indicated that this project is being completed individually. The project instructions were previously understood to specify a default team size of three, with exceptions requiring instructor approval. This plan records the student's stated arrangement and does not claim that an individual-project exception has been formally approved. Confirm approval with the instructor if required.